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ESTIMATE RUN 08/04/2009

ESTIMATE SUMMARY 11:28:07

CONTID: C15504         ESTIMATE NO: 0011 PROG 2005

PCN: 15504-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Doubletree to SH 3 PERCENT TIME:

PROJECT NO: NH 1602-112                   

Doubletree to SH 3

NAME OF ROAD: US 160

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 07/02/2009 DATE TIME STARTED 07/02/2008

20 SO. SUNSET STREET DATE LET 06/05/2008 DATE WORK BEGAN 07/07/2008

P.O. BOX 1318 DATE AWARDED 06/16/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/01/2008 DATE ACCEPTED

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 07/02/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 17,096,424.59 PARTICIPATING $ $ 943,237.48

AWARD PROJECT AMT: 14,578,201.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-97,166.56

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.55

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/30/2009 ??:??:??

11/1/2009 ??:??:??

80.51%

3,331,901.98

943,237.48

846,070.92

846,070.92

$

$

$

$

13,764,522.61

0.00

13,764,522.61

163,237.24

13,927,759.85

-218,673.03

218,673.03

13,927,759.85

0.00

AMOUNT DUE 13,927,759.85 846,070.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 846,070.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

366.0
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PCN: 15504-BID    ESTIMATE RUN 08/04/2009

PROJECT: NH 1602-112                   ESTIMATE NO: 0011 11:28:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 5.000 3.000

EACH 2.000 3,000.00

1,500.00000 5.000 7,500.00

202-00001  
 

0010 REMOVAL OF TREE 5.000 5.000

EACH 0.000 0.00

1,000.00000 5.000 5,000.00

202-00010  
 

0015 *REMOVAL OF INLET 26.000 9.000

EACH 17.000 17,000.00

1,000.00000 26.000 26,000.00

202-00019  
 

0020 *REMOVAL OF MANHOLE 7.000 3.000

EACH 1.000 950.00

950.00000 4.000 3,800.00

202-00021  
 

0025 REMOVAL OF SLOPE AND DITCH PAVING 8.000 0.000

SY  3.000 123.00

41.00000 3.000 123.00

202-00026  
 

0030 *REMOVAL OF PIPE 2,010.000 1,046.000

LF  36.000 576.00

16.00000 1,082.000 17,312.00

202-00035  
 

0035 *REMOVAL OF DELINEATOR 232.000 232.000

EACH 0.000 0.00

5.00000 232.000 1,160.00

202-00090  
 

0040 REMOVAL OF MEDIAN COVER 6,428.000 6,428.000

SY  0.000 0.00

4.75000 6,428.000 30,533.00

202-00195  
 

0045 REMOVAL OF SIDEWALK 92.000 92.000

SY  0.000 0.00

3.50000 92.000 322.00

202-00200  
 

0050 *REMOVAL OF CURB AND GUTTER 20,080.000 18,932.000

LF  0.000 0.00

5.50000 18,932.000 104,126.00

202-00203  
 

0055 REMOVAL OF CONCRETE CURB RAMP 81.000 81.000

SY  0.000 0.00

5.75000 81.000 465.75

202-00206  
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PCN: 15504-BID    ESTIMATE RUN 08/04/2009

PROJECT: NH 1602-112                   ESTIMATE NO: 0011 11:28:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT 70,776.000 54,103.000

SY  2,377.000 5,942.50

2.50000 56,480.000 141,200.00

202-00220  
 

0065 *REMOVAL OF GROUND SIGN 21.000 21.000

EACH 0.000 0.00

85.00000 21.000 1,785.00

202-00810  
 

0070 *REMOVAL OF SIGN PANEL 3.000 3.000

EACH 0.000 0.00

34.00000 3.000 102.00

202-00821  
 

0075 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 3.000 0.500

L S 0.000 0.00

6,500.00000 0.500 3,250.00

202-00828  
 

0080 *REMOVAL OF TRAFFIC SIGNAL POLE 12.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

202-00840  
 

0085 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 0.000

EACH 0.000 0.00

560.00000 0.000 0.00

202-00848  
 

0090 *REMOVAL OF GUARDRAIL TYPE 3 2,092.500 2,092.500

LF  0.000 0.00

2.90000 2,092.500 6,068.25

202-01130  
 

0095 *REMOVAL OF END ANCHORAGE 10.000 10.000

EACH 0.000 0.00

250.00000 10.000 2,500.00

202-01300  
 

0100 *PLUG CULVERT 39.000 29.000

EACH 10.000 32,000.00

3,200.00000 39.000 124,800.00

202-04001  
 

0105 *CLEAN CULVERT 2.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

202-04002  
 

0110 ABANDON WELL 2.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

202-04100  
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PCN: 15504-BID    ESTIMATE RUN 08/04/2009

PROJECT: NH 1602-112                   ESTIMATE NO: 0011 11:28:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 28,000.000 25,200.000

CY  0.000 0.00

14.90000 25,200.000 375,480.00

203-00010  
 

0120 MUCK EXCAVATION 846.000 846.000

CY  0.000 0.00

35.00000 846.000 29,610.00

203-00100  
 

0125 PROOF ROLLING 50.000 39.750

HOUR 3.000 450.00

150.00000 42.750 6,412.50

203-01100  
 

0130 BLADING 50.000 0.000

HOUR 5.000 675.00

135.00000 5.000 675.00

203-01500  
 

0135 BACKHOE 200.000 127.000

HOUR 11.000 2,090.00

190.00000 138.000 26,220.00

203-01510  
 

0140 DOZING 0.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01550  
 

0145 COMBINATION LOADER 100.000 16.000

HOUR 0.000 0.00

160.00000 16.000 2,560.00

203-01594  
 

0150 *POTHOLING 400.000 358.000

HOUR 28.500 9,547.50

335.00000 386.500 129,477.50

203-01597  
 

0155 FILTER MATERIAL (CLASS A) 381.000 381.000

CY  0.000 0.00

90.00000 381.000 34,290.00

206-00510  
 

0160 WETLAND TOPSOIL 442.000 442.000

CY  0.000 0.00

35.00000 442.000 15,470.00

207-00305  
 

0165 *EROSION LOG (12 INCH) 6,300.000 5,905.000

LF  275.000 1,650.00

6.00000 6,180.000 37,080.00

208-00002  
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PCN: 15504-BID    ESTIMATE RUN 08/04/2009

PROJECT: NH 1602-112                   ESTIMATE NO: 0011 11:28:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SILT FENCE 12,300.000 11,426.000

LF  655.000 818.75

1.25000 12,081.000 15,101.25

208-00020  
 

0175 *CONCRETE WASHOUT STRUCTURE 2.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

208-00045  
 

0180 *STORM DRAIN INLET PROTECTION (TYPE 1) 1,100.000 839.000

LF  190.000 1,045.00

5.50000 1,029.000 5,659.50

208-00051  
 

0185 *STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

208-00070  
 

0190 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

7,000.00000 0.000 0.00

208-00100  
 

0195 EROSION CONTROL SUPERVISOR 300.000 234.000

DAY 22.000 7,700.00

350.00000 256.000 89,600.00

208-00206  
 

0200 *RESET FIRE HYDRANT 1.000 1.000

EACH 0.000 0.00

2,800.00000 1.000 2,800.00

210-00050  
 

0205 *RESET GROUND SIGN 139.000 0.000

EACH 2.000 300.00

150.00000 2.000 300.00

210-00810  
 

0210 *RESET SIGN PANEL 36.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

210-00815  
 

0215 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 0.000

EACH 0.000 0.00

2,750.00000 0.000 0.00

210-00848  
 

0220 *RESET FIRE PREEMPTION UNIT AND TIMER 12.000 0.000

EACH 0.000 0.00

675.00000 0.000 0.00

210-00866  
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PCN: 15504-BID    ESTIMATE RUN 08/04/2009

PROJECT: NH 1602-112                   ESTIMATE NO: 0011 11:28:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 ADJUST MANHOLE 7.000 3.000

EACH 0.000 0.00

850.00000 3.000 2,550.00

210-04010  
 

0230 *MODIFY MANHOLE 2.000 2.000

EACH 0.000 0.00

975.00000 2.000 1,950.00

210-04015  
 

0235 *MODIFY INLET 2.000 1.000

EACH 1.000 1,600.00

1,600.00000 2.000 3,200.00

210-04020  
 

0240 ADJUST VALVE BOX 5.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

210-04050  
 

0245 ADJUST WELL 6.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

210-04070  
 

0250 *SEEDING (NATIVE) 20.000 7.320

ACRE 5.420 1,626.00

300.00000 12.740 3,822.00

212-00006  
 

0255 *SEEDING (WETLANDS) 0.510 0.510

ACRE 0.000 0.00

995.00000 0.510 507.45

212-00028  
 

0260 *SOIL CONDITIONING 20.000 6.930

ACRE 5.420 3,929.50

725.00000 12.350 8,953.75

212-00032  
 

0265 *MULCHING (WEED FREE HAY) 20.510 6.110

ACRE 4.510 2,142.25

475.00000 10.620 5,044.50

213-00002  
 

0270 *MULCH TACKIFIER 4,102.000 1,222.000

LB  0.000 0.00

2.25000 1,222.000 2,749.50

213-00061  
 

0275 *BRUSH LAYER CUTTING 400.000 300.000

EACH 100.000 375.00

3.75000 400.000 1,500.00

214-01010  
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PCN: 15504-BID    ESTIMATE RUN 08/04/2009

PROJECT: NH 1602-112                   ESTIMATE NO: 0011 11:28:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRANSPLANT SHRUB 27.000 27.000

EACH 0.000 0.00

60.00000 27.000 1,620.00

215-00000  
 

0285 *TRANSPLANT TREE 17.000 17.000

EACH 0.000 0.00

500.00000 17.000 8,500.00

215-00010  
 

0290 *TRANSPLANT PLUG 100.000 100.000

EACH 0.000 0.00

3.00000 100.000 300.00

215-00600  
 

0295 *SOIL RETENTION BLANKET (STRAW/COCONUT) 12,000.000 8,956.770

SY  1,797.000 3,054.90

1.70000 10,753.770 18,281.41

216-00041  
 

0300 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.800

L S 0.000 0.00

17,000.00000 0.800 13,600.00

250-00010  
 

0305 MONITORING TECHNICIAN 5.000 2.000

HOUR 0.000 0.00

110.00000 2.000 220.00

250-00050  
 

0310 HEALTH AND SAFETY OFFICER 140.000 129.000

HOUR 0.000 0.00

160.00000 129.000 20,640.00

250-00110  
 

0315 MATERIAL SAMPLING AND DELIVERY 3.000 3.000

EACH 0.000 0.00

600.00000 3.000 1,800.00

250-00120  
 

0320 MATERIAL HANDLING (STOCKPILE) 0.000 0.000

CY  0.000 0.00

43.00000 0.000 0.00

250-00200  
 

0325 SOLID WASTE DISPOSAL 0.000 0.000

CY  0.000 0.00

80.00000 0.000 0.00

250-00210  
 

0330 HAZARDOUS WASTE DISPOSAL 0.000 0.000

CY  0.000 0.00

140.00000 0.000 0.00

250-00220  
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PCN: 15504-BID    ESTIMATE RUN 08/04/2009

PROJECT: NH 1602-112                   ESTIMATE NO: 0011 11:28:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 AGGREGATE BASE COURSE (CLASS 6) 2,512.000 1,916.930

TON 0.000 0.00

32.00000 1,916.930 61,341.76

304-06000  
 

0340 AGGREGATE BASE COURSE (SPECIAL) 4,086.000 578.000

CY  3,508.000 21,048.00

6.00000 4,086.000 24,516.00

304-09000  
 

0345 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 17,076.000 17,076.000

SY  0.000 0.00

47.00000 17,076.000 802,572.00

403-00721  
 

0350 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 3,100.000 2,078.980

TON 501.370 60,164.40

120.00000 2,580.350 309,642.00

403-34721  
 

0355 *EMULSIFIED ASPHALT (SLOW-SETTING) 350.000 191.000

GAL 110.000 770.00

7.00000 301.000 2,107.00

411-10255  
 

0360 *CONCRETE PAVEMENT (10-1/4 INCH) 53,284.280 52,683.280

SY  601.000 23,439.00

39.00000 53,284.280 2,078,086.92

412-01025  
 

0365 *CONCRETE PAVEMENT (10 1/4 INCH)(FAST TRACK) 3,523.330 1,419.330

SY  2,007.000 130,455.00

65.00000 3,426.330 222,711.45

412-01035  
 

0370 GEOTEXTILE (DRAINAGE) (CLASS A) 6,309.000 5,278.000

SY  0.000 0.00

1.75000 5,278.000 9,236.50

420-00110  
 

0375 *DRILLED CAISSON (36 INCH) 30.000 30.000

LF  0.000 0.00

390.00000 30.000 11,700.00

503-00036  
 

0375 MATERIAL ALLOWANCE 36" REBAR CAGE 0.000

LF  0.000 0.00

60.11140 0.000 0.00

0380 *DRILLED CAISSON (42 INCH) 85.000 85.000

LF  0.000 0.00

440.00000 85.000 37,400.00

503-00042  
 



CONTID: C15504         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 15504-BID    ESTIMATE RUN

PROJECT: NH 1602-112                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 MATERIAL ALLOWANCE 42" REBAR CAGE 0.000

LF  0.000 0.00

53.03910 0.000 0.00

0385 *DRILLED CAISSON (48 INCH) 42.000 42.000

LF  -21.000 -9,765.00

465.00000 21.000 9,765.00

503-00048  
 

0390 *DRILLED CAISSON (54 INCH) 126.000 126.000

LF  0.000 0.00

530.00000 126.000 66,780.00

503-00054  
 

0395 *RIPRAP (SPECIAL) 900.000 774.000

CY  0.000 0.00

200.00000 774.000 154,800.00

506-00010  
 

0400 *RIPRAP (24 INCH) 0.000 0.000

CY  0.000 0.00

190.00000 0.000 0.00

506-00224  
 

0405 GEOGRID REINFORCEMENT 0.000 0.000

SY  0.000 0.00

3.65000 0.000 0.00

506-01020  
 

0410 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 89.000 65.000

CY  0.000 0.00

425.00000 65.000 27,625.00

507-00100  
 

0415 *HAND RAIL 145.000 0.000

LF  0.000 0.00

275.00000 0.000 0.00

514-00100  
 

0415 MATERIAL ALLOWANCE HANDRAIL 145.000

LF  0.000 0.00

103.00000 145.000 14,935.00

0420 CONCRETE CLASS B (MISCELLANEOUS) 79.000 0.000

CY  24.000 7,200.00

300.00000 24.000 7,200.00

601-01025  
 

0425 CONCRETE CLASS B (WALL) 12.000 11.800

CY  0.000 0.00

650.00000 11.800 7,670.00

601-01050  
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PCN: 15504-BID    ESTIMATE RUN 08/04/2009

PROJECT: NH 1602-112                   ESTIMATE NO: 0011 11:28:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 CONCRETE CLASS D 0.000 0.000

CY  0.000 0.00

525.00000 0.000 0.00

601-03000  
 

0435 REINFORCING STEEL (EPOXY COATED) 1,000.000 823.000

LB  0.000 0.00

1.90000 823.000 1,563.70

602-00020  
 

0440 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 820.000 637.000

LF  169.000 10,140.00

60.00000 806.000 48,360.00

603-01185  
 

0445 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 4,000.000 3,721.500

LF  251.000 19,076.00

76.00000 3,972.500 301,910.00

603-01245  
 

0445 MATERIAL ALLOWANCE 24" RCP 0.000

LF  0.000 0.00

25.00000 0.000 0.00

0450 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 807.000 438.000

LF  369.000 42,435.00

115.00000 807.000 92,805.00

603-01305  
 

0450 MATERIAL ALLOWANCE 30" RCP 0.000

LF  0.000 0.00

35.83000 0.000 0.00

0455 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,170.000 1,166.000

LF  4.000 560.00

140.00000 1,170.000 163,800.00

603-01365  
 

0455 MATERIAL ALLOWANCE 36" RCP 0.000

LF  0.000 0.00

51.00000 0.000 0.00

0460 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 674.000 674.000

LF  0.000 0.00

165.00000 674.000 111,210.00

603-01425  
 

0460 MATERIAL ALLOWANCE 42" RCP 0.000

LF  0.000 0.00

69.43000 0.000 0.00
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PCN: 15504-BID    ESTIMATE RUN

PROJECT: NH 1602-112                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 MATERIAL ALLOWANCE 42" RCP 0.000

LF  0.000 0.00

69.43000 0.000 0.00

0465 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 686.000 686.000

LF  0.000 0.00

245.00000 686.000 168,070.00

603-01485  
 

0470 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 248.000 248.000

LF  0.000 0.00

130.00000 248.000 32,240.00

603-02245  
 

0475 *38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 40.000 40.000

LF  0.000 0.00

100.00000 40.000 4,000.00

603-02305  
 

0480 *45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 886.000 886.000

LF  0.000 0.00

150.00000 886.000 132,900.00

603-02365  
 

0480 MATERIAL ALLOWANCE 45" X 29" ERCP 0.000

LF  0.000 0.00

89.12000 0.000 0.00

0485 *53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 32.000 32.000

LF  0.000 0.00

170.00000 32.000 5,440.00

603-02425  
 

0490 *68X43 INCH REINFORCEMENT CONCRETE PIPE ELLIPTICAL 151.000 151.000

LF  0.000 0.00

330.00000 151.000 49,830.00

603-02545  
 

0495 *18 INCH REINFORCED CONCRETE END SECTION 7.000 6.000

EACH 1.000 900.00

900.00000 7.000 6,300.00

603-05018  
 

0500 *24 INCH REINFORCED CONCRETE END SECTION 9.000 9.000

EACH 0.000 0.00

1,100.00000 9.000 9,900.00

603-05024  
 

0505 *36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

603-05036  
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PCN: 15504-BID    ESTIMATE RUN 08/04/2009

PROJECT: NH 1602-112                   ESTIMATE NO: 0011 11:28:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 *42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

2,300.00000 1.000 2,300.00

603-05042  
 

0515 *48 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

2,700.00000 3.000 8,100.00

603-05048  
 

0520 *30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000

EACH 0.000 0.00

975.00000 1.000 975.00

603-05124  
 

0525 *45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

603-05136  
 

0530 *68X43 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000

EACH 0.000 0.00

2,600.00000 1.000 2,600.00

603-05154  
 

0535 *24 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

450.00000 1.000 450.00

603-30024  
 

0540 *INLET TYPE C (5 FOOT) 9.000 3.000

EACH 0.000 0.00

2,500.00000 3.000 7,500.00

604-00305  
 

0540 MATERIAL ALLOWANCE CLOSED MESH GRATE 4.000

EACH 0.000 0.00

475.00000 4.000 1,900.00

0545 *INLET TYPE C (10 FOOT) 3.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

604-00310  
 

0550 *INLET TYPE C (15 FOOT) 1.000 0.000

EACH 0.000 0.00

5,200.00000 0.000 0.00

604-00315  
 

0555 *INLET TYPE D (5 FOOT) 3.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

604-00505  
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PREV QTY/
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AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 MATERIAL ALLOWANCE CLOSED MESH GRATE 3.000

EACH 0.000 0.00

475.00000 3.000 1,425.00

0560 *INLET TYPE D (10 FOOT) 10.000 5.000

EACH 1.000 5,100.00

5,100.00000 6.000 30,600.00

604-00510  
 

0565 *INLET TYPE 13 (10 FOOT) (SPECIAL) 1.000 0.000

EACH 0.000 0.00

6,500.00000 0.000 0.00

604-13011  
 

0570 *INLET SPECIAL 1.000 0.850

EACH 0.000 0.00

5,300.00000 0.850 4,505.00

604-19000  
 

0575 *INLET TYPE R SPECIAL (5 FOOT) 3.000 3.000

EACH 0.000 0.00

6,000.00000 3.000 18,000.00

604-19405  
 

0580 *INLET TYPE R SPECIAL (10 FOOT) 13.000 0.000

EACH 0.000 0.00

7,000.00000 0.000 0.00

604-19410  
 

0585 *OUTLET STRUCTURE 18.500 18.500

EACH 0.000 0.00

10,500.00000 18.500 194,250.00

604-20000  
 

0590 *VANE GRATE INLET (10 FOOT) 7.500 5.500

EACH 2.000 20,000.00

10,000.00000 7.500 75,000.00

604-25010  
 

0595 *VANE GRATE INLET (DOUBLE) (10 FOOT) 3.000 1.500

EACH 0.000 0.00

7,800.00000 1.500 11,700.00

604-26010  
 

0600 *MANHOLE SLAB BASE (10 FOOT) 21.000 19.000

EACH 2.000 7,000.00

3,500.00000 21.000 73,500.00

604-30010  
 

0600 MATERIAL ALLOWANCE 41M MANHOLE 10' 0.000

EACH 0.000 0.00

168.00000 0.000 0.00
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NO.
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QUANTITY/
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PREV QTY/
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QTY TO DATE
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THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0600 MATERIAL ALLOWANCE 65M MANHOLE 10' 0.000

EACH 0.000 0.00

1,569.00000 0.000 0.00

0600 MATERIAL ALLOWANCE 27M2 MANHOLE 10' 0.000

EACH 0.000 0.00

2,975.00000 0.000 0.00

0605 *MANHOLE SLAB BASE (15 FOOT) 11.000 8.000

EACH 2.000 8,600.00

4,300.00000 10.000 43,000.00

604-30015  
 

0605 MATERIAL ALLOWANCE 28M MANHOLE 15' 0.000

EACH 0.000 0.00

3,655.00000 0.000 0.00

0610 *MANHOLE SLAB BASE (20 FOOT) 3.000 2.000

EACH 0.000 0.00

5,300.00000 2.000 10,600.00

604-30020  
 

0615 *MANHOLE SLAB BASE (25 FOOT) 3.000 0.000

EACH 0.000 0.00

7,000.00000 0.000 0.00

604-30025  
 

0620 SURFACE SAND FILTER 13,953.000 0.000

SF  0.000 0.00

5.65000 0.000 0.00

605-85000  
 

0625 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,225.000 1,325.500

LF  500.000 14,000.00

28.00000 1,825.500 51,114.00

606-00301  
 

0625 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 (6-3 SPACING) 293.500

LF  -293.500 -4,840.96

16.49390 0.000 0.00

0630 GUARDRAIL TYPE 7 (STYLE CE) 12,000.000 0.000

LF  0.000 0.00

52.00000 0.000 0.00

606-00740  
 

0635 *END ANCHORAGE TYPE 3D 6.000 2.000

EACH 0.000 0.00

775.00000 2.000 1,550.00

606-01340  
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0635 MATERIAL ALLOWANCE END ANCHOR TYPE 3D 2.000

EACH 0.000 0.00

426.25000 2.000 852.50

0640 *TRANSITION TYPE 3G 7.000 2.000

EACH 1.000 1,500.00

1,500.00000 3.000 4,500.00

606-01370  
 

0640 MATERIAL ALLOWANCE TRANSITION TYPE 3G 3.000

EACH -1.000 -1,006.00

1,006.00000 2.000 2,012.00

0645 *END ANCHORAGE (FLARED) 7.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

606-02005  
 

0650 FENCE (PLASTIC) 3,426.000 3,426.000

LF  0.000 0.00

1.30000 3,426.000 4,453.80

607-11525  
 

0655 CONCRETE SIDEWALK 761.000 171.000

SY  -116.000 -3,596.00

31.00000 55.000 1,705.00

608-00000  
 

0660 CONCRETE CURB RAMP 353.000 63.000

SY  19.000 1,064.00

56.00000 82.000 4,592.00

608-00010  
 

0665 CURB AND GUTTER TYPE 2 (SECTION I-M) 1,266.000 480.000

LF  723.000 18,798.00

26.00000 1,203.000 31,278.00

609-21011  
 

0670 CURB AND GUTTER TYPE 2 (SECTION II-M) 931.000 225.000

LF  2.000 58.00

29.00000 227.000 6,583.00

609-21021  
 

0675 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 6,525.000 310.000

SF  1,416.000 9,416.40

6.65000 1,726.000 11,477.90

610-00020  
 

0680 *DELINEATOR (TYPE I) 220.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00001  
 



CONTID: C15504         COLORADO DEPARTMENT OF TRANSPORTATION Page 16
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NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 *DELINEATOR (TYPE II) 167.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00002  
 

0690 *DELINEATOR (TYPE III) 41.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00003  
 

0695 *DELINEATOR (TYPE II) (BARRIER) 185.000 0.000

EACH 0.000 0.00

8.00000 0.000 0.00

612-00022  
 

0700 *DELINEATOR (FLEXIBLE) (TYPE I) 31.000 0.000

EACH 0.000 0.00

53.00000 0.000 0.00

612-00041  
 

0705 *2 INCH ELECTRICAL CONDUIT 19,961.000 19,491.000

LF  470.000 5,640.00

12.00000 19,961.000 239,532.00

613-00200  
 

0705 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT -0.011

LF  0.000 0.00

0.89041 -0.011 -0.01

0710 *3 INCH ELECTRICAL CONDUIT 4,850.000 4,149.000

LF  660.000 9,240.00

14.00000 4,809.000 67,326.00

613-00300  
 

0710 MATERIAL ALLOWANCE 3" ELECTRICAL CONDUIT 0.000

LF  0.000 0.00

2.03000 0.000 0.00

0710 MATERIAL ALLOWANCE 3" ELECTRICAL CONDUIT 1,691.000

LF  -660.000 -2,541.00

3.85000 1,031.000 3,969.35

0715 *6 INCH ELECTRICAL CONDUIT 143.000 143.000

LF  0.000 0.00

25.00000 143.000 3,575.00

613-00600  
 

0720 *PULL BOX (18"X30"X18") DEEP 46.000 45.000

EACH 1.000 800.00

800.00000 46.000 36,800.00

613-07060  
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NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0725 *WIRING 4.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

613-10000  
 

0730 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 9.000 3.000

EACH 2.000 900.00

450.00000 5.000 2,250.00

613-70400  
 

0735 *SIGN PANEL (CLASS I) 413.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

614-00011  
 

0740 *STEEL SIGN POST (W 6X15) 36.000 0.000

LF  0.000 0.00

80.00000 0.000 0.00

614-00615  
 

0745 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 167.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

614-01512  
 

0750 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 121.000 0.000

EACH 46.000 2,300.00

50.00000 46.000 2,300.00

614-01522  
 

0755 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 115.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

614-01575  
 

0760 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 45.000 0.000

EACH 27.000 5,130.00

190.00000 27.000 5,130.00

614-01578  
 

0765 CONCRETE FOOTING (TYPE 2) 2.000 0.000

EACH 1.000 1,300.00

1,300.00000 1.000 1,300.00

614-03002  
 

0770 *SIGNAL HEAD BACKPLATES 39.000 9.000

EACH 0.000 0.00

300.00000 9.000 2,700.00

614-10160  
 

0770 MATERIAL ALLOWANCE TRAFFIC SIGNAL BACKPLATES 14.000

EACH 0.000 0.00

95.00000 14.000 1,330.00
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ITEM
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AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0775 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 8.000 2.000

EACH 0.000 0.00

925.00000 2.000 1,850.00

614-70150  
 

0775 MATERIAL ALLOWANCE PED SIGNAL FACE (16)(COUNTDOWN) 6.000

EACH 0.000 0.00

472.00000 6.000 2,832.00

0780 *TRAFFIC SIGNAL FACE (12-12-12) 36.000 15.000

EACH 0.000 0.00

1,000.00000 15.000 15,000.00

614-70336  
 

0780 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 21.000

EACH 0.000 0.00

515.00000 21.000 10,815.00

0785 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 31.000 7.000

EACH 0.000 0.00

1,400.00000 7.000 9,800.00

614-70560  
 

0785 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12-12-12-12-12)

25.000

EACH 0.000 0.00

805.00000 25.000 20,125.00

0790 *PEDESTRIAN PUSH BUTTON 8.000 2.000

EACH 0.000 0.00

300.00000 2.000 600.00

614-72860  
 

0790 MATERIAL ALLOWANCE PED PUSH BUTTON 6.000

EACH 0.000 0.00

90.00000 6.000 540.00

0795 *FIRE PREEMPTION UNIT AND TIMER 3.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

614-72866  
 

0800 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 14,681.000 10,557.000

LF  4,124.000 55,674.00

13.50000 14,681.000 198,193.50

614-72871  
 

0800 MATERIAL ALLOWANCE 2 1/2" CONDUIT FOR LOOP DETECTOR -0.006

LF  0.000 0.00

1.64862 -0.006 -0.01
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0800 MATERIAL ALLOWANCE LOOP DETECTOR WIRE (PREFAB) 0.003

LF  0.000 0.00

3.12400 0.003 0.01

0805 *PIEZO ELECTRIC TUBE, CLASS 2 4.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

614-73005  
 

0810 *TRAFFIC SIGNAL CONTROLLER AND CABINET (INSTALL ONLY) 1.000 1.000

EACH 0.000 0.00

11,500.00000 1.000 11,500.00

614-75848  
 

0815 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL
ONLY) 

3.000 3.000

EACH 0.000 0.00

3,200.00000 3.000 9,600.00

614-81011  
 

0815 MATERIAL ALLOWANCE 9810 RADIO AND EQUIPMENT 0.000

EACH 0.000 0.00

2,190.00000 0.000 0.00

0820 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.500

EACH 0.000 0.00

20,000.00000 0.500 10,000.00

614-81140  
 

0820 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE STEEL 40 
FT. MAST ARM

0.500

EACH 0.000 0.00

13,210.00000 0.500 6,605.00

0825 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

19,500.00000 0.000 0.00

614-81145  
 

0825 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE STEEL 45 
FT. MAST ARM

1.000

EACH 0.000 0.00

13,213.00000 1.000 13,213.00

0830 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 2.000 1.000

EACH 1.000 19,800.00

19,800.00000 2.000 39,600.00

614-81150  
 

0830 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE STEEL 50 
FT. MAST ARM

1.000

EACH -1.000 -13,403.00

13,403.00000 0.000 0.00
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0835 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 2.000 1.500

EACH 0.000 0.00

30,500.00000 1.500 45,750.00

614-81165  
 

0835 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE STEEL 65 
FT. MAST ARM

0.500

EACH 0.000 0.00

21,172.00000 0.500 10,586.00

0840 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

34,500.00000 1.000 34,500.00

614-81170  
 

0840 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

24,801.00000 0.000 0.00

0845 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 5.000 0.000

EACH 3.000 105,000.00

35,000.00000 3.000 105,000.00

614-81175  
 

0845 MATERIAL ALLOWANCE 5.000

EACH -3.000 -75,375.60

25,125.20000 2.000 50,250.40

0850 *TRAFFIC SIGNAL-LIGHT POLE (INSTALL ONLY) 3.000 3.000

EACH 0.000 0.00

3,700.00000 3.000 11,100.00

614-81300  
 

0855 *IMPACT ATTENUATOR 9.000 0.000

EACH 0.000 0.00

25,000.00000 0.000 0.00

614-85001  
 

0860 *CONTROLLER (TYPE 170E) 3.000 0.000

EACH 0.000 0.00

11,900.00000 0.000 0.00

614-86245  
 

0860 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E) 1.000

EACH 0.000 0.00

5,237.00000 1.000 5,237.00

0860 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E) 2.000

EACH 0.000 0.00

8,305.00000 2.000 16,610.00
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0865 *AUTOMATIC TRAFFIC RECORDING STATION 1.000 0.000

EACH 0.000 0.00

16,500.00000 0.000 0.00

614-87100  
 

0870 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.000 0.00

165,000.00000 0.900 148,500.00

625-00000  
 

0875 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

800,000.00000 1.000 800,000.00

626-00000  
 

0880 *PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.000 0.00

32,000.00000 0.750 24,000.00

626-01000  
 

0885 *EPOXY PAVEMENT MARKING 5.000 0.000

GAL 0.000 0.00

520.00000 0.000 0.00

627-00005  
 

0890 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,247.150 1,175.150

GAL 72.000 1,872.00

26.00000 1,247.150 32,425.90

627-00012  
 

0895 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 36,255.000 0.000

SF  6,648.000 58,170.00

8.75000 6,648.000 58,170.00

627-01010  
 

0900 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) 

2,321.000 0.000

SF  0.000 0.00

15.75000 0.000 0.00

627-30324  
 

0905 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 3,966.000 0.000

SF  0.000 0.00

11.50000 0.000 0.00

627-30329  
 

0910 *FLAGGING 9,000.000 7,462.250

HOUR 1,427.750 29,982.75

21.00000 8,890.000 186,690.00

630-00000  
 

0915 *TRAFFIC CONTROL INSPECTION 115.000 103.500

DAY 2.000 300.00

150.00000 105.500 15,825.00

630-00007  
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0920 *TRAFFIC CONTROL MANAGEMENT 280.000 210.000

DAY 26.000 15,600.00

600.00000 236.000 141,600.00

630-00012  
 

0925 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 3.500

EACH 0.000 0.00

530.00000 3.500 1,855.00

630-80336  
 

0930 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 120.000 59.000

EACH 1.000 75.00

75.00000 60.000 4,500.00

630-80341  
 

0935 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 175.000 62.000

EACH 1.000 75.00

75.00000 63.000 4,725.00

630-80342  
 

0940 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 270.000 108.250

SF  0.000 0.00

15.00000 108.250 1,623.75

630-80344  
 

0945 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 0.000 0.00

16,000.00000 1.500 24,000.00

630-80355  
 

0950 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

630-80358  
 

0955 *DRUM CHANNELIZING DEVICE 463.000 231.500

EACH 0.000 0.00

59.00000 231.500 13,658.50

630-80360  
 

0960 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 15.000

EACH 0.000 0.00

80.00000 15.000 1,200.00

630-80363  
 

0965 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 10.000

EACH 0.000 0.00

80.00000 10.000 800.00

630-80364  
 

0970 GUARDRAIL TYPE 7 (TEMPORARY) 720.000 360.000

LF  0.000 0.00

50.00000 360.000 18,000.00

630-80376  
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0975 *TRAFFIC CONE 300.000 150.000

EACH 0.000 0.00

12.75000 150.000 1,912.50

630-80380  
 

0980 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

1,100.00000 1.000 1,100.00

630-80510  
 

0985 *IMPACT ATTENUATOR (TEMPORARY) 3.000 0.500

EACH 0.000 0.00

1,500.00000 0.500 750.00

630-85010  
 

0990 *TRAFFIC SIGNAL (TEMPORARY) 3.000 2.500

EACH 0.000 0.00

35,000.00000 2.500 87,500.00

630-86810  
 

0995 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

1000 F/A PARTNERING 1,000.000 396.290

F A 0.000 0.00

1.00000 396.290 396.29

700-70011  
 

1005 F/A CONCRETE PAVEMENT INCENTIVE (SMOOTHNESS) 90,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

1010 F/A FUEL COST ADJUSTMENT 110,000.000 -108,871.380

F A -11,741.110 -11,741.11

1.00000 -120,612.490 -120,612.49

700-70016  
 

1015 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

1020 F/A ON-THE-JOB TRAINEE 1,792.000 1,792.000

F A 0.000 0.00

1.00000 1,792.000 1,792.00

700-70023  
 

1025 F/A QUALITY INCENTIVE PAYMENT 254,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
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NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1030 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

1035 F/A ENVIR MONITORING & MATERIALS MAN. PLAN 4,700.000 4,699.790

F A 0.000 0.00

1.00000 4,699.790 4,699.79

700-70034  
 

1040 F/A ENVIRONMENTAL SURVEY 814.000 813.450

F A 0.000 0.00

1.00000 813.450 813.45

700-70035  
 

1045 F/A ADJUST WATERLINES 125,000.000 87,214.280

F A 15,367.490 15,367.49

1.00000 102,581.770 102,581.77

700-70060  
 

1050 F/A ADJUST ADJUST UTILITIES 15,000.000 5,863.610

F A 7,934.970 7,934.97

1.00000 13,798.580 13,798.58

700-70060  
 

1055 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 966.980

F A 0.000 0.00

1.00000 966.980 966.98

700-70082  
 

1060 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 1,000.000 700.000

F A 0.000 0.00

1.00000 700.000 700.00

700-70588  
 

1170 ADDED ITEM (SQUARE YARD)/ CO #2 WHITE TOPPING 102,604.280 102,578.280

SY  26.000 908.70

34.95000 102,604.280 3,586,019.59

900-00022  
 

1175 ADDED ITEM (CUBIC YARD)/ CO #2 WHITE TOPPING 50.000 0.000

CY  0.000 0.00

95.00000 0.000 0.00

900-00004  
 

1180 *REMOVAL OF ASPHALT MAT (PLANING) CO #2 WHITE TOPPING 105,642.000 105,642.000

SY  0.000 0.00

1.65000 105,642.000 174,309.30

202-00240  
 

1185 AGGREGATE BASE COURSE (CLASS 3) (SPECIAL) CO #2 WHITE 
TOPPING

9,355.000 7,354.630

TON 0.000 0.00

16.25000 7,354.630 119,512.74

304-03006  
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ITEM
NO.
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CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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PERIOD
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CAT NO0200 ROADWAY 

1200 ADDED ITEM (DOLLAR)/ CO # 3 OVERWEIGHT TRUCKS 1,144.000 -2,204.000

DOL -20.000 -20.00

1.00000 -2,224.000 -2,224.00

900-00006  
 

1210 RAISED PAVEMENT MARKER (TEMPORARY) CO # 5 RAISED 
PAVEMENT MARKERS

600.000 600.000

EACH 0.000 0.00

3.58000 600.000 2,148.00

627-00030  
 

1215 ADDED ITEM (DOLLAR)/ CO # 6 VIOLATION OF WORKING TIME -1,050.000 -1,050.000

DOL 0.000 0.00

1.00000 -1,050.000 -1,050.00

900-00006  
 

1220 ADDED ITEM (DOLLAR)/ CO # 7 PRICE REDUCTION -1,374.060 -3,030.230

DOL 0.000 0.00

1.00000 -3,030.230 -3,030.23

900-00006  
 

1225 CONCRETE PAVEMENT (8-1/2 INCH) (FAST TRACK) CO # 8 
CONCRETE PAVEMENT (8.5 INCH) (FAST TRACK)

3,717.000 3,063.700

SY  642.000 33,833.40

52.70000 3,705.700 195,290.39

412-00870  
 

1230 ADDED ITEM (FOOT)/ CO # 9 PRESSURE RELIEF JOINT 0.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

900-00012  
 

1235 6 INCH PERFORATED PIPE UNDERDRAIN CO # 10 6 INCH PERF 
PIPE UNDERDRAIN

1,000.000 1,000.000

LF  0.000 0.00

16.50000 1,000.000 16,500.00

605-00060  
 

1240 TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM CO # 11 SH 3 
PEDESTRIAN POLE

0.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

614-84100  
 

1245 DRILLED CAISSON (18 INCH) CO # 11 SH 3 PEDESTRIAN POLE 4.000 4.000

LF  0.000 0.00

225.00000 4.000 900.00

503-00018  
 

1250 WIRING (SPECIAL) CO # 11 SH 3 PEDESTRIAN POLE 0.000 0.000

L S 0.000 0.00

3,400.00000 0.000 0.00

613-10010  
 

1260 EROSION CONTROL LIQUIDATED DAMAGES -14.000 -14.000

DAY -2.000 -1,000.00

500.00000 -16.000 -8,000.00

900-00030  
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PERIOD
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CAT NO0200 ROADWAY 

1265 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 100.000 9.000

HOUR 7.000 350.00

50.00000 16.000 800.00

208-00103  
 

1271 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) WATER 
QUALITY IMPLEMENTATION

10.500 9.500

HOUR 1.000 160.00

160.00000 10.500 1,680.00

208-00105  
 

1275 ADDED ITEM (ACRE)/ ADDED TEMP STABILIZATION INCLUDING 
TACKIFIER, HYDROMULCH

9.470 9.470

ACRE 0.000 0.00

1,595.00000 9.470 15,104.65

900-00001  
 

1285 ADDED ITEM (EACH)/ ADDED ITEM MOBILIZATION FOR TEMP 
STABILIZATION

2.000 2.000

EACH 0.000 0.00

165.00000 2.000 330.00

900-00007  
 

1290 ADDED ITEM (HOUR)/ ADDED ITEM ADDITIONAL SUPERVISON 120.000 0.000

HOUR 0.000 0.00

59.35000 0.000 0.00

900-00010  
 

1295 REMOVAL OF LIGHT STANDARD CO # 15 REMOVAL OF LIGHT 
STANDARD

3.000 3.000

EACH 0.000 0.00

804.17000 3.000 2,412.51

202-00700  
 

1300 INLET TYPE D (SPECIAL) CO # 17 1.000 1.000

EACH 0.000 0.00

5,900.00000 1.000 5,900.00

604-00550  
 

1305 PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 
CO # 18 REPLACE PVMT MKG TYPE I INLAID WITH TYPE II 
INLAID

1,184.000 0.000

SF  1,184.000 13,687.04

11.56000 1,184.000 13,687.04

627-02010  
 

1310 ADDED ITEM (DOLLAR)/ CO # 19 CONSTRUCTION SURVEYING 34,101.220 0.000

DOL 34,101.220 34,101.22

1.00000 34,101.220 34,101.22

900-00006  
 

1320 ADDED ITEM (EACH)/ CO # 21 7 FOOT GUARDRAIL POSTS 80.000 0.000

EACH 80.000 160.00

2.00000 80.000 160.00

900-00007  
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CAT NO0200 ROADWAY 

1330 ADDED ITEM (DOLLAR)/ CO # 23 EXTRA WORK IN SHALE 3,672.020 0.000

DOL 3,672.020 3,672.02

1.00000 3,672.020 3,672.02

900-00006  
 

CAT 0200 $797,064.12 13,701,476.38CURRENT AMT 16,760,996.14 $$

CAT NO0300 STRUCTURES 

1070 REMOVAL OF MEDIAN COVER 275.000 275.000

SY  0.000 0.00

4.75000 275.000 1,306.25

202-00195  
 

1075 *REMOVAL OF CURB AND GUTTER 550.000 550.000

LF  0.000 0.00

5.50000 550.000 3,025.00

202-00203  
 

1080 *REMOVAL OF ASPHALT MAT (PLANING) 2,640.000 2,640.000

SY  0.000 0.00

2.10000 2,640.000 5,544.00

202-00240  
 

1085 *REMOVAL OF BRIDGE RAILING 619.000 619.000

LF  0.000 0.00

40.00000 619.000 24,760.00

202-00425  
 

1090 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 23.000 23.000

SY  0.000 0.00

450.00000 23.000 10,350.00

202-00450  
 

1095 SANDBLASTING REINFORCING STEEL 0.000 0.000

SY  0.000 0.00

115.00000 0.000 0.00

202-05100  
 

1100 SANDBLASTING 2,475.000 2,475.000

SF  0.000 0.00

2.20000 2,475.000 5,445.00

202-05150  
 

1105 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 525.480 132.090

TON 393.390 47,206.80

120.00000 525.480 63,057.60

403-34721  
 

1110 *WATERPROOFING (MEMBRANE) 2,642.000 2,492.000

SY  150.000 1,800.00

12.00000 2,642.000 31,704.00

515-00120  
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CAT NO0300 STRUCTURES 

1115 CONCRETE SEALER (CALCIUM NITRITE) 5.000 0.000

SY  0.000 0.00

85.00000 0.000 0.00

515-00410  
 

1120 *BRIDGE EXPANSION DEVICE (0-2 INCH) 200.000 0.000

LF  0.000 0.00

160.00000 0.000 0.00

518-01002  
 

1125 CONCRETE CLASS DT (DECK TOPPING) 0.000 0.000

CY  0.000 0.00

3,200.00000 0.000 0.00

601-03540  
 

1130 GUARDRAIL TYPE 7 (STYLE CC) 273.000 0.000

LF  0.000 0.00

90.00000 0.000 0.00

606-00720  
 

1135 BRIDGE RAIL TYPE 7 298.000 0.000

LF  0.000 0.00

175.00000 0.000 0.00

606-10700  
 

1140 *BRIDGE RAIL TYPE 10R 322.000 322.000

LF  0.000 0.00

115.00000 322.000 37,030.00

606-11010  
 

1145 F/A BRIDGE DECK REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

1205 ADDED ITEM (LUMP SUM)/ CO # 4 ASPHALT CORING ON 
BRIDGES

1.000 1.000

L S 0.000 0.00

61.60000 1.000 61.60

900-00014  
 

CAT 0300 $49,006.80 182,283.45CURRENT AMT 291,428.45 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

1150 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00002  
 

1155 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
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CAT NO0400 CONSTRUCTION ENGINEERING 

1160 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

620-00020  
 

1270 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) DELETED 
-SEE LINE NUMBER 1271

0.000 0.000

HOUR 0.000 0.00

160.00000 0.000 0.00

208-00105  
 

CAT 0400 $0.00 44,000.00CURRENT AMT 44,000.00 $$

PROJECT TOTAL 846,070.92 $ 13,927,759.83CURRENT AMT 17,096,424.59 $$


